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ELENA Completed Project Factsheet 
 

Vila Nova de Gaia 
 

Location Vila Nova de Gaia, Portugal 

Beneficiary Vila Nova de Gaia 

CoM signatory Yes 

Sector 
EE&RES in buildings and public lighting and initially also 
EE increase in urban public transport 

ELENA contribution EUR 438,763.72 

Project development 
services (PDS) 
financed by ELENA 

 Identification of individual investments and preparation of tender 
documentation 

 Structuring and planning of operations and setting up the financing 
system 

 Tendering procedure for EE/RES measures in sport halls and public 
lighting sector  

 Tendering procedure for urban transport measures  

Description of ELENA 
operation 

A project implementation unit, formed by 6 additional members of staff 
had been set up within the municipality. It helped to identify the specific 
investments, to manage the tendering procedures and contract 
negotiation process covering the whole investment process.  
The PIU was supported by existing staff from concerned city 
departments and external subcontracted expertise. 

Timeframe December 2010 – January 2015  

Basis for investment 
identification 

SEAP developed in the framework of Covenant of Mayors  

Investment 
programme 
description 

 EE measures for improving the energy performance of schools and 
public sport facilities and EE retrofitting of public lighting and traffic 
lighting systems; some small scale PV and EE refurbishment in 
social housing dwellings 

 Improvement of urban public transport investments were not able to 
deliver in the set timeframe  

Investment in 
implementation phase  

EUR 10.97 million  

Expected results 
PV electricity production: 0.17GWh/y 
Energy savings: 10.4GWh/y 
CO2 reduced: 2 543 tCO2eq/y 

Leverage factor  25 

Further information 
sources 

http://www.cm-gaia.pt/pt/cidade/ambiente/ 

Contact person at 
Beneficiary 

Not available 
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